

# 0.6 release tasks

## Information

This contains information related to the 0.6 release tasks  
JIRA tracking: <http://bugs.sakaiproject.org/jira/browse/EVALSYS>

Key: Complete= Testing/QA= In Progress= ToDo= Defer to next milestone=

## Critical Tasks

-  Locking [Aaron Zeckoski](#)
  - Create locking methods and tests in the DAO
  - Update the logic layer to use the locking methods
-  Evaluation Bean split and rewrite - EVALSYS-22
  -  Split out answers request bean [Will Humphries](#)
  -  Split out evaluationBean into 3 classes
    - Evaluation creation - session bean
    - Evaluation modification - request bean
    - Evaluation util class
      -  Update evaluation related buttons to links on the control panel view
  -  Destroy old evaluation bean
-  Restore full functionality of evaluation bean - [Kapil Ahuja](#) - EVALSYS-43
-  Write Block item functionality [Rui Feng](#)
  -  adding new block items
  -  reordering items
  -  modifying block items
  -  previewing block items
  -  render and submit block item answers for users
-  Use System Settings everywhere [Kapil Ahuja](#)
  - Ensure that system settings are being enforced - EVALSYS-15.
-  Multiple evaluation submissions [Will Humphries](#) - EVALSYS-41
  - students can fill out evaluations multiple times only if the system setting allows it
  - check that only one entry is allowed per evaluation per context per student
-  Internationalization [Rui Feng](#)
  - other strings in producers and use the locale to render all dates
-  Rendering items [Rui Feng](#)
  -  Rendering of the various types in related page properly
  -  should be broken out into multiple methods and util files
  -  Get rid of code duplication for rendering the various item types
  - Maybe use multiple view producers to handle rendering of multiple items
-  Preview Modified / New Items [Will Humphries](#)
-  Administrative Tools [Kapil Ahuja](#)
  - Add/ Modify / Remove scale - EVALSYS-16 (moved to 0.7, see JIRA for details)
-  Date utils and making sure that the minimum length of evaluation is enforced [Kapil Ahuja](#) - EVALSYS-24 (moved to 0.7, see JIRA for details)
-  User input [Rui Feng](#)
  - Make sure dates are input using a date widget
  - Make sure text is input using WYSIWYG
  - Make sure no user input can cause XSS attacks
  - Check that no user input can cause an exception

## Non-critical Tasks

-  debug: EvalStart page only show public template (it should include private template)
- TAKE EVAL
  -  Revisit the 3 TODO's of order of options in ITEM\_DISPLAY page. [Rui Feng](#)
- Remove 2 TODO's from EvaluationBean of initializing 100 items. See note there.
- the radio button of the first template need to selected by default for Start Eval Page
- Create a include file for preview\_eval.html and take\_eval.html.
- Actual sending email:
  - logic, functionality-- Actual sending email
    - get siteID
    - get UserInfo, get userEmail
    - use EmailService to send email
  - For sending email we need details of users in a course. So from SITE API get list of users. Then from USER API get details of each user.
  - For actual sending email refer to the Email API (Email Service class).
- On settings page if you use Cancel button several times...sometime something goes wrong.
- If you remove items randomly many times you get null pointer in remove producer because of some N/A not set in template Bean (seem to be fixed but need more robust testing).
- Improvement: move the setScale to logic layer and clean it more.
- Add a comment question to all evaluations (use system setting to determine this)

11. In EvaluationDAOImpl.java see why DetachedCriteria not working.
12. Resolve bug: Item page check box "N/A" not value binding correctly when "preview" button was clicked before "save" button clicked
13. Resolve bug: Item Page radio button group "category" not value binding correctly when "preview" button was clicked before "save" button clicked
14. In assign eval page: Javascript checks on the HTML page (to be done by BeanGuards).
15. In eval settings page: Javascript checks on the HTML page (to be done by BeanGuards), Calendar should be deferred for a while...it would be supplied by Antraing.
16. ❌ Also, we would use date widgets so don't worry about all this. Use dates wigets by Antranig (see this attached file which is transcript of chat with Antraing