

# Sakai 2.6

## Sakai 2.6

- [#General Information](#)
- [29-Apr-2009 Sakai 2.6 Overview](#)
- [#Release Schedule](#)
- [What's in Sakai 2.6?](#)
  - [#Overview](#)
  - [#Jira Filters](#)
  - [sakai.properties changes](#)
  - [#db Conversions](#)
  - [#Kernel](#)
  - [Tool Promotions/Retirements](#)
  - [Contrib Project Compatibility](#)
- [#QA](#)
- [#Adopter Timelines](#)

## General Information

**Branch Manager(s):** [David Horwitz](#), [Stephen Marquard](#)

**Questions on the release?** Email [sakai-dev@collab.sakaiproject.org](mailto:sakai-dev@collab.sakaiproject.org).

## QA Reporting Lexicon (new)

I would like to suggest adopting a standard lexicon of QA terms to be used in jiras and when report results. The following are suggested terminology and definitions:

- **QA SUMMARY** - summary of testing plan, OS tested, instance tested on, browser, etc.
- **QA RESULTS** - detailed results on the testing
- **QA UFO** - Unexpected Functional Oddity: strange anomalies that are not bugs, but perhaps should be addressed or investigated
- **QA VERIFIED** - Issues is verified and passes QA, comments
- **QA UNVERIFIED** --could not verify because it is not testable or failed QA, comments

## Release Schedule

**Updated: 23-Apr-2009**

The release team reserves the right to adjust deadlines, in order to produce a quality release, and to accommodate holidays, weekends, etc.

	Event	Weeks Prior to Release	Target 2.6.0 Dates	Description	Responsibility
✓	Call for Tool Promotions	23	11-Aug-2008	Put call out call for nominations of tools to be promoted/demoted in the release.	Project Coordinator Community
✓ <i>Frozen later than anticipated to accommodate enhancements.</i>	Kernel API Freeze	22	15-Aug-2008	Freeze Kernel API's.	Kernel Team
✓ <i>Some exceptions granted.</i>	<b>Feature Freeze</b>	21	31-Aug-2008	Preliminary tool and service change specifications should be shared for work intended for the next release. A complete specification for the project should be made available in the project's Confluence space, and a summary should be incorporated into the Sakai Roadmap.	Project Teams Project Coordinator
✗ <i>Low response rate. There will be no published catalog of tool or service specifications for 2.6.</i>	Specifications on Freeze	20	07-Sep-2008	Project specifications are frozen. Summaries and full specifications of what is changing should be re-published in their updated form, including for projects seeking tool status changes.	Project Teams
✗ <i>Tool Status being replaced with Scorecard Approach.</i>	Tool Promotion Deadline	20	07-Sep-2008	End of nominations for <a href="#">tool status changes</a> . Discussion of tool promotion can begin prior to this, but all should be underway by this time.	Community Project Teams
✓ <i>Frozen late, 06-Oct-2008.</i>	Kernel Freeze	19	07-Sep-2008	Freeze K1 kernel in preparation for Sakai 2.6	Kernel committers
✓ <i>No major upgrades for 2.6.</i>	Upgrade Freeze	18	15-Sep-2008	Upgrades and additions to shared/common jar files and tools (e.g., java, maven, dbcp, spring, hibernate, tomcat) are completed.	Project Teams
✗ <i>Tool Status being replaced with Scorecard Approach.</i>	Tool Status Freeze	18	15-Sep-2008	Decisions are finalized on promoting and retiring tools. Project teams begin work related to status changes.	Community Project Teams

✓ <i>Some exceptions granted up to a week.</i>	Code Freeze	16	29-Sep-2008	All changes to code completed, including sakai.properties settings, appropriate default permissions, work related to tool status changes, database upgrade/conversion scripts, help documentation, etc. Begin determining what features are incomplete and removing them from the release in time for the Test Freeze.	Project Teams
✓ <i>Pushed as we don't have clear specifications on what is in/out of the release yet.</i>	Test Freeze	15	06-Oct-2008	Complete the removal of unfinished features. Final specifications are published in full and summary forms. Formal QA begins; informal QA, such as verifying Jira's, is likely to have been going on for awhile prior to this. Generally only bug fixes are allowed past this point.	Project Teams QA WG
✓	Branch Freeze	10	06-Oct-2008	2.6 branch for release is cut from trunk. Changes after this point will require merging from trunk to the release branch by Branch Managers.	Branch Manager
✓ <i>Delayed to 22-Oct-2008 while kernel release candidate was completed.</i>	Alpha tags	15	06-Oct-2008	Begin tagging alpha (QA) releases.	Branch Manager
	<b>Beta tags</b>	10		Begin tagging beta releases.	Branch Manager
✓	<b>Beta01</b>	8	02-Feb-2009	Released	Branch Manager
✓ <i>Resolve Kernel issues and merge additional fixes</i>	<b>Beta02</b>	7	20-Feb-2009	Released	Branch Manager
✓ <i>Resolve Kernel issues and merge additional fixes</i>	<b>Beta03</b>	5	01-Mar-2009	Released	
✓ <i>Delayed until beta (or rc) tagging begins.</i>	<b>String Freeze</b>	3	16-Jan-2009	No more changes in UI text, so the Internationalization WG can create translations and the Help WG can update documentation. Implementors can also begin updating their local documentation. (If you're tool will be ready prior to String Freeze, please let the community know, so that work can get started early on translations and help documentation. See <a href="#">Sakai 2.6 Translations.</a> )	Project Teams Internationalization WG Help WG
⚠ <i>Delayed due to security and blockers being resolved.</i>	<b>Release Candidates</b>	3	21-Apr-2009	Begin tagging release candidates.	Branch Manager
✓	<b>RC01</b>	2	22-Apr-2009	Release candidate tag is cut, distributed to QA server admins for installation, and made available for early adopters. <ul style="list-style-type: none"><li>Changes for 2.6</li><li>Bug Fixes - Sakai 2.6.0 beta03 - rc01</li></ul>	Branch Manager
✓	<b>QA RC Testing</b>	2	22-Apr-2009	Regression and adhoc testing of RC releases	QA WG
✓	<b>RC02</b>	1	01-May-2009	Release candidate tag is cut, distributed to QA server admins for installation, and made available for early adopters. <ul style="list-style-type: none"><li>Changes for 2.6</li></ul>	Branch Manager
	<b>Release Documentation</b>	1	05-May-2009	Create, vett and publish documentation for the 2.6.0 release.	Release Management WG
✓	<b>RC03</b>	1	07-May-2009	Release candidate tag is cut, distributed to QA server admins for installation, and made available for early adopters. <ul style="list-style-type: none"><li>Changes for 2.6</li></ul>	Branch Manager
✓	<b>RC04</b>	1	22-May-2009	Release candidate tag is cut, distributed to QA server admins for installation, and made available for early adopters. <ul style="list-style-type: none"><li>Changes for 2.6</li></ul>	Branch Manager
✓	<b>RC05</b>	1	15-June-2009	Release candidate tag is cut, distributed to QA server admins for installation, and made available for early adopters. <ul style="list-style-type: none"><li>Changes for 2.6</li></ul>	Branch Manager
✓	<b>RC06</b>	1	30-June-2009	Release candidate tag is cut, distributed to QA server admins for installation, and made available for early adopters. <ul style="list-style-type: none"><li>Changes for 2.6</li></ul>	Branch Manager
	<b>Official Release</b>	0	Mid July, 2009	Software is officially released.	Everyone

## What's in Sakai 2.6?

### Overview

[Sakai 2.6 Overview](#)

### Possible Release Bundles

There has been discussion about offering more than one type of release for Sakai in the 2.6 timeframe. Such types might include:

- Essentials - a suite of production-ready tools and services that deliver the essential set of functionality necessary to use Sakai as a CLE. (Similar in content to past releases.)

- Developer - a stripped-down suite of tools and services that provide a developer with a minimal environment suitable for most Sakai development contexts. (Similar in content to the Programmer's Cafe build or mini.)
- Demo or Futures - a wide-ranging collection of tools and services, including those of the essentials release, plus Contrib projects that may not be production-ready yet, but which offer important additional functionality; also includes sample data to help demonstrate its feature set. (Goes beyond our demo releases of the past by including Contrib projects.)

## Jira Filters

- [Sakai 2.6 Overview](#)
- [Sakai 2.6 Enhancement List](#)
- [Sakai 2.6 Bug List](#)

## Other 2.6-Related Planning Information:

- [2.6 Proactive Roadmap](#)
- [Sakai 2.6 and 3.0](#)

## sakai.properties Changes

### Please Document sakai.properties Changes!

If you are adding or modifying a sakai.properties setting for 2.6, please make sure it is also documented in the [sakai.properties file in reference](#).

Jira	Summary	sakai.properties Setting and Default Values	In references sakai.properties?	Notes
<input checked="" type="checkbox"/> <a href="#">SAK-6545</a> - Switch default page in Preferences to Customize Tabs <span>CLOSED</span>	Enable control over which and in what order pages appear for Preferences.	<pre>           preference.pages =             prefs_tab_title, prefs_noti_title,             prefs_timezone_title,             prefs_lang_title,             prefs_privacy_title           If not set, then default pages and order           is Customize Tabs, Notifications,           Timezone and Language; Privacy is not           displayed.         </pre>		enable.privacy.status setting is no longer honored.
<input checked="" type="checkbox"/> <a href="#">SAK-10612</a> - UI Filter by students assigned to instructor <span>CLOSED</span>	Allow any (matrix/wizard) reviewer to view members independent of group membership	<pre>           osp_reviewer.groups.allowall.           global=false         </pre>		
 <input checked="" type="checkbox"/> <a href="#">SAK-13431</a> - Create a property to turn the edit title function on the Site Tool Order page on or off <span>CLOSED</span>	Create a property to turn the edit title function on the Site Tool Order page on or off	<pre>           org.sakaiproject.site.tool.helper.           order.rsrf.PageListProducer.           allowTitleEdit=false         </pre>		
<input checked="" type="checkbox"/> <a href="#">SAK-14039</a> - Add servlet.container property to sakai.properties <span>CLOSED</span>	Specifies which servlet container / application server Sakai is deployed on. To deploy Sakai on WebSphere, this option must be set to "websphere".	<pre>           servlet.container           By default this is commented out, for           non-WebSphere deployment (including           Tomcat).         </pre>		Can be used for other app servers in the future.
<input checked="" type="checkbox"/> <a href="#">SAK-14206</a> - display of OSP portfolio is too slow <span>CLOSED</span>	Enable/disable caching for rendering of portfolios.	<pre>           cache.osp.presentation.data=true         </pre>		
<input checked="" type="checkbox"/> <a href="#">SAK-14382</a> - Include sender's campus e-mail address on "From" line <span>CLOSED</span>	Include sender's campus e-mail address on "From" line.	<pre>           msgcntr.notification.user.real.from           and msgcntr.notification.from.           address           By default these are set to the value of           defaultEmail.         </pre>		
<input checked="" type="checkbox"/> <a href="#">SAK-7924</a> - View Site as if in a Different Role <span>CLOSED</span>	Specifies which roles can be switched to	<pre>           studentview.roles         </pre>		Admins must be careful when configuring this option as the possibility of elevate permissions exists

## Database Conversions

Those upgrading from a previous installation of Sakai will likely need to run the db conversion scripts listed below.

(It may get tricky if there are also 2.5.x changes to the same schema, such that it becomes important which version of 2.5 you are upgrading from; might need to offer multiple options and script IDs for those.)

See also the [Sakai 2.5.x Maintenance Branch db conversions](#).

Script ID (sakai_2_5_x-2_6_0_<db> conversion<ID>_<JIRA>.sql)	Notes	SVN Revision	Roll-up file for Sakai release
?	<input checked="" type="checkbox"/> <b>SAK-13584</b> - Further Improve the Performance of the Email Archive and Message API <span>CLOSED</span> : Further Improve the Performance of the Email Archive and Message API		

## Kernel

The Sakai 2.6.0 release is based on Kernel 1.0, which is currently at version 1.0.0. If bugs are uncovered in the kernel whose fixes are deemed appropriate for 2.6, then they will be merged to the Kernel 1.0.x maintenance branch, and a Kernel 1.0.1 maintenance release will subsequently be tagged for use by Sakai 2.6.0.

Candidate Jiras for Kernel 1.0.x merging and a Kernel 1.0.1 maintenance release:

- SAK-38967** - NotificationCache.put doesn't check for null CLOSED (formerly  **SAK-38967** - NotificationCache.put doesn't check for null CLOSED): NotificationCache.put doesn't check for null
- SAK-39060** - Check portal (or other external Sakai project) for sakai.properties and override default settings CLOSED : sakai.properties file needs to be moved out of /kernel and back into a main sakai directory.

## Tool Promotions/Retirements

Typically for each release nominations are sought for the promotion or retirement of tools in that release. In the past this centered on the tool's status (Core, Provisional, or Contrib), however, that simple approach wasn't serving all the needs of the community, so a working group was formed at the Paris Conference to improve this system. The goal of this [Scorecard Working Group](#) is to provide a comprehensive "scorecard" for tool and service evaluation. While this group is actively working on the new scorecard, however, we still need to start discussing what tools and services (and level of availability) are appropriate for Sakai 2.6, and the table below is intended to capture the tools and services for which folks are interested in seeing changes. (Note that the possibility of offering multiple types of releases is also under consideration for Sakai 2.6; [see above](#).)

If you have a tool or service you would like to see added to the list, please contact the Sakai Project Coordinator ([Peter A. Knoop](#)). Discussion on the tool and services role in the release will be carried out on the [management@collab.sakaiproject.org](mailto:management@collab.sakaiproject.org) list.

Tool	Proposed Action	Related Jira Issues	Decision
Email Template Service	Add the Email Template Service to the release as a stand alone service (not part of kernel). Will enable some tools, such as Worksite Setup /Site Info and Reset Password to implement desired functionality for 2.6 (  <input checked="" type="checkbox"/> <b>SAK-1295</b> - Site Tabs: Changes to the Browser's text size cause the Tabs to disappear <span>CLOSED</span>  <input checked="" type="checkbox"/> <b>SAK-24369</b> - Use a proper email templating system <span>CLOSED</span>  ). (Vote called for 27-Aug-2008 on <a href="#">sakai-dev list</a> .)	<input checked="" type="checkbox"/> <b>SAK-13900</b> - Move EmailTemplate service to main SVN <span>CLOSED</span>	<input checked="" type="checkbox"/> Included.
Hierarchy Service	Add the Hierarchy Service to the release, though disabled by default, so that tools can begin using it going forward.		<input checked="" type="checkbox"/> Not ready.
MessageCenter	Has been deprecated for both the 2.4 and 2.5 release, since its functionality was split into two independent tools: Messages and Forums tools. For 2.6 it is proposed to remove it from the release simply by removing its tool.id, etc.	<input checked="" type="checkbox"/> <b>SAK-13670</b> - Deprecate combined "MessageCenter", leaving separate "Messages" and "Forums" <span>CLOSED</span>	<input checked="" type="checkbox"/> Combined MessageCenter tool will be removed from configuration files. (Functionality is of course still there, split into the Messages and Forums tools.)
Presentation	Leave the code in trunk, but do not include it with the 2.6 release.		<input checked="" type="checkbox"/> Still to be determined, 23-Oct-2008. (In? Out? Stealthed?)
Mailtool	Leave the code in trunk, but do not include it with the 2.6 release. (A newer, re-written version of the tool is available in contrib.)		<input checked="" type="checkbox"/> Still to be determined, 23-Oct-2008. (In? Out? Stealthed?)

Conditional Release	Include at least the service from contrib, and perhaps the GB-Resources integration as time allows.		✘ Not included.
CalDAV support	Include service to allow for site events to be published to CalDAV store, off by default.		✘ Not included.

## Contrib Project Compatibility

This area is for compiling a list of which (and when) Contrib Projects will have a version that is compatible and easy to deploy for Sakai 2.6.

Project	Tentative Availability	Notes
<a href="#">Profile2</a>	Version 1.1 onwards are ready for 2.6	View the main <a href="#">Profile2 space on Confluence</a> and also the <a href="#">2.6 Installation guide</a>

## QA

Please visit the [QA Working Group](#) space.

## Adopter Timelines

Tentative adoption timelines for Sakai 2.6.

Adopter	Tentative Timeline
University of Cape Town	2.5 to 2.6 December 2008
Rutgers	to 2.6 May 2009
Yale	to 2.6 May 2009
Virginia Tech	2.5 to 2.6 May 2009
Stockholm University	2.5 to 2.6 June 2009
UPV	2.4 to 2.6 June/July 2009
Rice	2.5 to 2.6 July/August 2009
UPMC	2.5.x to 2.6.? June/July 2009
University of Delaware	2.5 to 2.6 June or Aug 2009
UC Berkeley	2.5.x to 2.6.x June 2009
Valencian International University (VIU)	2.6.x July 2009