

Kick-off Meeting 4.10.08

Kick-off Meeting

Attendees: Zach Thomas, Clay Fenlason, Patty Wolfe, Dave Lipari, Michael Korcuska

Agenda

1. Involving the Sakai Community - What are the goals?

What are the goals for community involvement?

- Having code merged into Sakai trunk before the next release.
- Position this work in a way that it could be taken further from someone else in the community
- Understanding the use cases and design for the future
- Allow for flexibility for incorporating and making updates
- Community Adoption
 - Zach to follow-up with Erik Froese and determine his level of interest and participation
 - Clay to follow-up with other interested parties/

2. Sakai Version

- Utilize 2.5.x as the foundation
- Complete milestone builds against 2.5.x
- CalDAV work completed on branch. Branch will be a copy of 2.5.x
- Actively monitor trunk for calendar changes
 - Zach to ask for a branch created
 - Clay to follow-up with Beth and determine if any work is being planned for the Calendar Tool

3. Environments

- Test environment will be hosted at Unicon
- Utilize Zimbra version 5.0
- Some performance testing has been built into the budget. We will need to analyze the best use of those hours.
- What other institutions are interested in JMeter testing?
 - Make sure test data is representative of typical GT scenarios.

Next meeting on Monday, April 14th at 3:00 PM (Eastern).