

# Decision register

[Track another decision](#)

Decision	Status	Owner	Due date	Outcome
<a href="#">October 28 release date target for Sakai 11.2</a>	DECIDED	Neal Caidin	September 7, 2016	Passed
<a href="#">Tool name changes: My Workspace to Home, and Home to Overview</a>	DECIDED	Neal Caidin	11 May 2016	Accept the recommendations.
<a href="#">Ship Sakai 11.0 with Dashboard disabled in POM</a>	DECIDED	Neal Caidin	10 May 2016	Dashboard will be stealthed for 11.0 .
<a href="#">Turn on Github issues on Sakai Project master for 2 months starting November 2015</a>	DECIDED	Neal Caidin		Approved.

\*Proposal\*  
Movement of Sakai lists to Aperero Google Groups infrastructure.

\*Decision Making\*  
All opinions are welcome and encouraged. A material objection raised by a Sakai PMC member will block this proposal. Silence equals consent. Monday, February 9, 2015 is the cutoff date for any objections.

\*Plan\*

- Communicate to lists to being merged or moved. Provide a date for when move is happening.
- Create new Aperero Google groups and populate with members from Mailman (collab lists). When combining multiple lists, populate with members from all of the lists into the one list.
- Start using new Google group, turn off corresponding mailman list(s).
- Move old list archives to static web space.
- Repeat as needed for all lists until done.

\*Proposed set of Aperero Google Groups\*

sakai-openforum at aperero.org  
sakai-user at aperero.org  
sakai-production at aperero.org  
sakai-core-team at aperero.org  
sakai-dev at aperero.org  
sakai-docs at aperero.org  
sakai-pmc at aperero.org  
sakai-qa at aperero.org  
sakai-spanish at aperero.org  
portfolio at aperero.org (no longer a sakai-specific list)

\*Consolidating Lists\*

- \* sakai-user at aperero.org will contain pedagogy and sakai-user
- \* sakai-dev at aperero.org will contain sakai-dev, samigo, i18n, accessibility, evaluation, gradebook2, sakai-mobile. Convention for users to add [i18n], [a11y], [samigo], [eval], [gradebook2], [mobile] in subject line for filtering.
- \* sakai-core-team at aperero.org will contain sakai-core-team and infrastructure (sakai infrastructure, not aperero infrastructure, which has its own Aperero Google group)
- \* sakai-au - not being migrated.
- \* sakai-france - not being migrated
- \* builds - not being migrated
- \* ja-sakai - not being migrated
- \* eurosakai - not being migrated. Already have an Aperero Europe google group.
- \* source - already migrated to sakai-source-svn at aperero.org. This list is being handled as an exception to support legacy merges into svn. Membership is not being migrated, and archived messages are not being kept.

\*Lists not being migrated\*

We will still move the old list archives to a static web presence, even for lists not being migrated.

\*Timing\*

Will be variable based on lists, and communication with those sub-communities. Intent is to get this done in the next couple of months, by April/May timeframe for completion. Will start migration of lists during February 2015.

Add Anonymous Assignment grading into Sakai 10.3	DECIDED	Neal Caidin	02 Dec 2014	Keep Anonymous grading of Assignments. This is for Assignment 1 tool and not Assignment 2.
Remove Axis web services	DECIDED	Neal Caidin	02 Dec 2014	We can remove Axis web services from trunk, which will be reflected in Sakai 11 and later.
Proposal: Switch to lazy consensus when considering community release proposals	DECIDED	Anthony Whyte	2013/08/27	Approved
Add Delegated Access as a Sakai core tool	DECIDED	Bryan Holladay		Approved
Proposal: PMC chair/vice-chair tenure and election rules changes	DECIDED	Sam Ottenhoff	2014/01/13	Approved
Proposal: SVN cleanup (create svn/deprecated)	SET ASIDE	Steve Swinsburg	2013/12/19	No vote
Proposal: Promote Edia Skin Manager to core for Sakai 10	IN PROGRESS	Mark Breuker		
Proposal: retire linktool (decouple from trunk . externals)	DECIDED	Anthony Whyte	2013/10/25	Approved
Proposal: Promote roster2 to core; retire roster and profile1	DECIDED	Steve Swinsburg	2013/11/22	Approved
Proposal: Promote Yale signup tool to core for Sakai 10	IN PROGRESS	Peter Liu		
Proposal: Toward a releasable trunk for Sakai 10 (and beyond)	DECIDED	Anthony Whyte	2013/11/22	Approved
Proposal: Sakai 10 and future versioning practices	DECIDED	Anthony Whyte	2013/11/11	Approved
Proposal: Replace News tool with Simple RSS Portlet	DECIDED	Steve Swinsburg	2013/11/22	Approved
Proposal: Eliminate all Indies in trunk	DECIDED	Anthony Whyte	2013/07/01	Approved
Proposal: Sakai 10 release schedule	DECIDED	Neal Caidin	2013/12/09	Approved

---

Proposal: ScreenSteps help  
content authoring proposal

DECIDED

Sam  
Otten  
hoff

201  
3  
/12  
/10

Approved

---