


# Sakai Accessibility Working Group's Projects Page

 This page lists the current projects for the Accessibility WG and links to other pages in the Accessibility Working Group's space that relate to action items the group is currently working on.

## Accessibility Working Group's Current and Proposed Projects List

Task #	Date Added	Needed By	Task Description	Status	Contributors	Detail Wiki Page
1	06/30/2010		Review Accessibility Results and compile into potential JIRAs for review by WG	In Progress	<a href="#">Brian Richwine</a>	<a href="#">2.7 Accessibility Review</a>
2	06/30/2010		Actively follow Sakai 2.x JIRA tickets covering accessibility issues	On Going	Many	<a href="#">Sakai 2.x Jira Tickets</a>
3	06/30/2010		Create Top 10 Accessibility Improvements to get into Sakai 2.8	In Progress	<a href="#">Brian Richwine</a>	<a href="#">Top Accessibility Improvements for Sakai 2.8</a>
4	06/30/2010		Create/Suggest fix for select elements with inaccessible onchange events	In Progress	<a href="#">Brian Richwine</a>	<a href="#">Fix for Select Elements with Inaccessible Onchange Events</a>
5	06/30/2010		Finish Accessibility Statements for S2 and S3	In Progress	<a href="#">Brian Richwine</a> , <a href="#">Eli Cochran</a> , many others	<a href="#">Draft Accessibility Statements</a>
6	06/30/2010		Create Sakai Current Accessibility Status page for Sakai 2.7	In Progress	<a href="#">Brian Richwine</a>	
7	06/30/2010		Comprehensive Implementation/Configuration and Accessibility Evaluation of CKEditor WYSIWYG editor			
8	06/30/2010		Develop Accessibility Guidelines / Checklist for Sakai 3 Designers and Developers			
9	06/30/2010		Participate in Developing Best Practice Widget for Sakai 3 demonstrating accessibility, internationalization, coding practices, etc.			
10	06/30/2010		Quick accessibility evaluation of current Sakai 3 R&D Server	In Progress	<a href="#">Brian Richwine</a> , <a href="#">Mary Stores</a>	
11	06/30/2010		Develop Automated Accessibility QA Test for Sakai 3			
12	06/30/2010		Comprehensive Implementation/Configuration and Accessibility Evaluation of TinyMCE WYSIWYG editor			
13	06/30/2010		Work on increasing participation in WG (Especially accessibility evaluators)			
14	06/30/2010		Review Accessibility Information in S2 Help System			<a href="#">Accessibility Help Documentation Development</a>
15	09/14/2010	ASAP	Create TinyMCE Help Info for Sakai 3			

## Completed Projects List

Items from the above list get moved down here after they are completed or canceled.