























































Working Groups












Status Summary for Working Groups (WGs)

Key:

- The **green/yellow/red/white button** at the beginning of each row is a quick indicator reflecting both how things are progressing relative to an activity's stated goals and how up-to-date the Status Summary message from the activity leader(s) is.
 -  On target.
 -  Some concern over progress or status out-of-date (more than 1 month since last update).
 -  Not making appropriate progress or no recent status update.
 -  Activity not directly tied to Sakai releases, see associated website for status and release information.
- Title** is the name of the WG.
- Status Summary** contains a short summary of the WG's current or on-going activities.
- Additional Information** lists the activity leads, and provides a links to the WG's Confluence space and Collab site, if they have one.

	Title	Sakai 2.5 Plans	Additional Information
	WG: Accessibility	06-Jun-2007 The Accessibility Working Group is readying Confluence for the next cycle of accessibility evaluation and testing. The tentative dates for reviewing Sakai 2.4 are from June 23 to July 20, with a kick-off meeting June 23 at 10:30. During the last review period, thirty-five reviews were done by the accessibility team at Indiana University! Find out more about the 2.4 review and sign-up to review a tool at: http://confluence.sakaiproject.org/confluence/x/uq4	Lead(s): Mike Elledge  Confluence_Space  Collab_Site
	WG: Course Management	14-Sep-2007 As of 2.4 status , work in the WG has reached its final planned milestones . Work could be picked up again given more will and resources.	Lead(s): Marc Brierley  Confluence_Space  Collab_Site
	WG: Commercial Affiliates	Unable to render {include} The included page could not be found.	Lead(s): Chris Coppola  Confluence_Space  Collab_Site
	WG: Data Analysis	08-Aug-2007 New event log community resource created in Confluence - Continued collaboration with SiteStats team and efforts to improve event logging system-wide.	Lead(s): Steve Lonn  Confluence_Space  Collab_Site
	WG: Design Patterns	Unable to render {include} The included page could not be found.	Lead(s): Marc Brierley  Confluence_Space <i>No Collab Site</i>
	WG: Documentation	Unable to render {include} The included page could not be found.	Lead(s): Clay Fenlason  Confluence_Space <i>No Collab Site</i>
	WG: Framework	Unable to render {include} The included page could not be found.	Lead(s): Glenn R. Golden  Confluence_Space  Collab_Site
	WG: I18N-L10N	Unable to render {include} The included page could not be found.	Lead(s): Beth Kirschner, Alex Ballesté  Confluence_Space  Collab_Site

	WG: K-12	<p>Our focus right now is on the following:</p> <ul style="list-style-type: none"> • Create a community of current K-12 Sakai users • Develop a method of sharing K-12 resources • Develop a CLE model where students throughout the world can engage each other in an safe "walled garden" environment • Explore opportunities to further develop the K-12 Sakai community 	<p>Lead(s): Michael Korcuska</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: Licensing	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Megan May, Peter A. Knoop, Chris Coppola</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: Migration	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Mark J. Norton, Zach A. Thomas, Aaron Zeckoski, Mike Osterman</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: Performance	<h2>Centralized Performance Testing Goals</h2> <p>Limited progress has been made to date, however designing a "generic" (non-campus-branded) Sakai testing environment continues to be the primary goal of the working group.</p> <p>In the meantime, organizations involved in performance testing are encouraged to share their testing scripts, plans, and results on the WG:Performance Confluence site.</p> <p>University of Michigan is working on a proof of concept of such a generic testing environment, when not busy actively conducting tests for campus needs. Thus far we have a working 2.4 Sakai build and are busy using Alan Berg's provisioning scripts to populate it with sites and tools. This phase is expected to involve some script tuning to get the right combination of data input and output to enable iterative testing.</p> <p>Other campuses continue working independently on developing tests to meet campus requirements.</p>	<p>Lead(s): Linda M Place</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: Podcasting	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Steve Lonn</p> <p> Confluence_Space</p> <p>No Collab Site</p>
	WG: Programmer's Cafe	<p>23-May-2007 Awaiting update from Project Lead(s).</p>	<p>Lead(s): Thomas Amsler, Aaron Zeckoski, Bill Crosbie, Mike Osterman, Zach A. Thomas</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: QA	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Megan May</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: Release Management	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Lance Speelmon, Andrew Poland, Megan May, Peter A. Knoop, Brian Jorgensen</p> <p> Confluence_Space</p> <p>No Collab Site</p>
	WG: Requirements	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Mark J. Norton</p> <p> Confluence_Space</p> <p> Collab_Site</p>
	WG: Sakai Community Practices	<p>Unable to render {include} The included page could not be found.</p>	<p>Lead(s): Mark J. Norton</p> <p> Confluence_Space</p> <p> Collab_Site</p>

	WG: Sakai Foundati on Website	Unable to render {include}	The included page could not be found.	Lead(s): Susan Hardin , Aaron Zeckoski  Confluence_Space <i>No Collab Site</i>
	WG: Sakai Software Project Courses	Unable to render {include}	The included page could not be found.	Lead(s): Aaron Zeckoski  Confluence_Space <i>No Collab Site</i>
	WG: SCORM	Unable to render {include}	The included page could not be found.	Lead(s): Jon Gorrano  Confluence_Space  Collab_Site
	WG: Triples	Unable to render {include}	The included page could not be found.	Lead(s): Jim Eng  Confluence_Space <i>No Collab Site</i>
	WG: User Experien ce Roadmap	Unable to render {include}	The included page could not be found.	Lead(s): Tim Archer  Confluence_Space <i>No Collab Site</i>