

Implementation Summary

People

Nicolaas Matthijs
Nathan Pearson

Screen review

**This review is best viewed when accompanied by the [Storyboard Document](#)*

Results of an initial screen review of Nathan's UX Project screens in order to find out the workload and the scope of what goes into Sakai 2.6 from a UX point of view.

1. Main Screen Templates | TOTAL HOURS = ~~~209 (5.2 person weeks)~~ 50

- Design: ~~~31 hours~~ 26 hours
- Technical: ~~~178 hours~~ ~24 hours
- ✓ Data Feed: 0 hours

2. Create a Site | TOTAL HOURS = ~~~72 (1.8 person weeks)~~ ~65

- Design: ~21 hours
- Technical: ~40 hours
- Data Feed: ~~~11 hours~~ ~4 hours

3. Manage Site Settings | TOTAL HOURS = ~341 (8.5 person weeks)

- Design: ~105 hours
- Technical: ~174 hours
- Data Feed: ~62 hours

✓ 4. Edit Preferences | TOTAL HOURS = ~~~49 (1.2 person weeks)~~ 0 hours

- ✓ Design: ~3 hours
- ✓ Technical: ~32 hours
- ✓ Data Feed: ~14 hours

5. Personalize the Portal | TOTAL HOURS = ~~~109 (2.7 person weeks)~~ 93 hours

- Design: ~38 hours
- Technical: ~~~71 hours~~ 55 hours
- ✓ Data Feed: 0 hours

6. Add Tools | TOTAL HOURS = ~~~96 (2.4 person weeks)~~ ~32 hours

- Design: ~32 hours
- ✓ Technical: ~~~56 hours~~ ~0 hours
- ✓ Data Feed: ~0 hours

7. Join & Edit Sites | TOTAL HOURS = ~293 (7.3 person weeks)

- Design: ~89 hours
- Technical: ~152 hours
- Data Feed: ~52 hours

Implementation Commitments

CURRENT TOTALS: ~1169 Hours (30 person weeks) - Just about 2.5 months w/ 3 people

- Design Total: ~319 hours
- Technical Total: ~703 hours
- Data Feed Total: ~147 hours