0.5 release tasks
0.5 release is tagged
https://source.sakaiproject.org/contrib/evaluation/tags/0.5/
Make no more changes to this task list, all incomplete tasks must be shifted to the new release

Information
This contains information related to the 0.5 release tasks
JIRA tracking: http://bugs.sakaiproject.org/jira/browse/EVALSYS
Key:

Complete=

Testing/QA=

In Progress=

ToDo=

Defer to next milestone=

Critical Tasks
1.
2.

3.

4.

5.
6.
7.
8.
9.

10.

11.

12.
13.

Shift all app constants into a central location (EvalConstants) Aaron Zeckoski
a.
Put render constants into EvaluationConstant and deprecate the app constants that are there
Internationalization Will Humphries, Rui Feng
a.
Break out strings in all producers into properties file
b.
Use the locale to render all dates and other strings in producers
c.
Complete all I18N and test various strings and pages
Split current template session bean into 1 session bean and 2 request beans Will Humphries
a.
templateBBean (for handling ordering and saving title/desc)
b.
itemsBean (for saving items and associating them with templates)
c.
Switch command button links over to standard links and send params via GET
Logic layer refactor Aaron Zeckoski
a.
Split logic layer into multiple beans
b.
Add test cases for all logic methods
c.
Implement all logic methods
d.
Update DAO layer
e.
Switch producer code over to using new logic layer APIs Rui Feng
f.
Update EvaluationBean to use the new logic API Rui Feng
g.
Update old TemplateBean to use the new logic API Rui Feng
h.
Remove old logic API and IMPL
Allow templates to be saved with no items associated Aaron Zeckoski
Do NOT allow evaluations to be created with an empty template Aaron Zeckoski
Remove the ItemDisplay object from the system Rui Feng
Remove deprecated methods and constants Rui Feng
Stabilize the data access layer and DB design Aaron Zeckoski
a.
Update HBMs to remove the old items linkage
b.
Add TemplateItem persistent object
c.
Change HBMs to use new TemplateItem
d.
Update adding items to templates code Will Humphries
e.
Update getting items from templates code Will Humphries
f.
Create new database image to post online
Update the handling of Block items Rui Feng
a.
Add all BLOCK child Item to Template
b.
Write separate static method to filter block Items from template
c.
Write separate static method get block child items with matching block parent ID
Administrative Tools (see the detailed tasks here) Kapil Ahuja
a.
Administrative homepage (including use of WritableBeanLocator thing).
b.
Scale control.
Verify that the 4 major parts of the system are working (create template, start eval, take eval, view report) (see the
detailed tasks here) Kapil Ahuja
Use System Settings (see the detailed tasks here) Kapil Ahuja
a.
Update the code to use the system settings (overrides, defaults, etc...) - EVALSYS-14

Non-critical Tasks
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

update all the places which uses template.getItems() to use the new logic layer methods Rui Feng
bug: after a student already take an evaluation, summary page still shows the link for take evalution, student can take it
again
bug: SaveEvaluation with StartDate as today (must put the date in the future at point of save) Rui Feng
debug: EvalStart page only show public template (it should include private template)
TAKE EVAL
a.
Revisit the 3 TODO's (actually only 1 TODO) of order of options in ITEM_DISPLAY page. Rui Feng
Remove 2 TODO's from EvaluationBean of initializing 100 items. See note there.
the radio button of the first template need to slected by default for Start Eval Page-- now it is not been set
the evlaution bean need to be cleared, if start a new evalution — now it keeps the old value in the page
Create a include file for preview_eval.html and take_eval.html.

10. Actual sending email:
a. logic, functionality-- Actual sending email
i. get siteID
ii. get UserInfo, get userEmail
iii. use EmailService to send email
b. For sending email we need details of users in a course. So from SITE API get list of users. Then from USER API get
details of each user.
c. For actual sending email refer to the Email API (Email Service class).
11. On settings page if you use Cancel button several times...sometime something goes wrong.
12. If you remove items randomly many times you get null pointer in remove producer because of some N/A not set in template
Bean (seem to be fixed but need more robust testing).
13. Improvement: move the setScale to logic layer and clean it more.
14. Add a comment question to all evaluations (use system setting to determine this)
15. In EvaluationDAOImpl.java see why DetachedCriteria not working.
16. Resolve bug: Item page check box "N/A" not value binding correctly when "preview" button was clicked before "save" button
clicked
17. Resolve bug: Item Page radio button group "category" not value binding correctly when "preview" button was clicked before
"save" button clicked
18. In assign eval page: Javascript checks on the HTML page (to be done by BeanGuards).
19. In eval settings page: Javascript checks on the HTML page (to be done by BeanGuards), Calendar should be deferred for a
while...it would be supplied by Antraing.
20.
Also, we would use date widgets so don't worry about all this. Use dates wigets by Antranig (see this attached file which is
transcript of chat with Antraing Rui Feng

