

Website

Live: www.sakaiproject.org
 Development: sakai.xolotl.org

Website Projects

see open website Jiras <http://jira.sakaiproject.org/secure/IssueNavigator.jspa?mode=hide&requestId=12319>

Project	Milestone	date	status	note
Deployment data				
	UI edit/entry/displays	March 2010	in progress	consultant
	campaign to community and SCAs to add/update deployment records	April 2010		depends on UI forms
	update interactive map to integrate with Drupal data (include non-jira information)	April 2010	in progress (waiting for commit access for consultant)	
	send email to lists from website announcements	April 2010	Anthony helping debugging problem	

Project	Milestone	date	status	note
Localization of website content				see: http://jira.sakaiproject.org/browse/MARCOM-134 \\ or maybe just use Google Translate http://translate.google.com/translate_tools http://awebfactory.com.ar/node/420 http://code.google.com/p/multi-language-translation/
	define issue and target solution	April 2010		
	roman-language content			
	non-roman-language content			

Project	Milestone	date	status	note
Update FAQs				see:

Project	Milestone	date	status	note
Add Case studies				
	Get studies prepared by the Commercial Affiliates on their clients	April		

- [Roles & Permissions](#)